COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 04/ 2019

ESTI MATE SUMVARY 08: 36: 20
CONTI D C20964 ESTI MATE NO. 0008 FI NL SPEC YR 2005
PCN: 20964- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 301.0 DAYS TIME ALLOW 11/1/2018 FI XED COVPLETI ON DAl
125 S TRI NI DAD RESURF & FRONTA PERCENT TI ME: 97.10 ORI G TI ME ALLOW 10/ 4/2018 FI XED COVPLETI ON DAl

PRQIECT NO | M025A- 037
125 S TRI NI DAD RESURFACE & FRONTAGE ROAD

NAME OF ROAD:
PRQIECT COUNTI ES: LAS ANI MAS

CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 02/ 04/ 2019 DATE TI ME STARTED 12/27/2017
14802 W 44th AVENUE DATE LET 11/ 30/ 2017 DATE WORK BEGAN  04/02/2017
DATE AWARDED 12/ 06/ 2017 DATE TI ME SToPPeD 10/ 23/2018
DATE CONTRACT EXECUTED 12/27/2017 DATE ACCEPTED 10/ 23/ 2018
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 12/27/2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 6,146, 763. 01 PARTI Cl PATI NG $  6,146,763.02 $ 0.00
AWARD PRQIJECT AM: $ 5, 333, 761. 30 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 6, 146, 763. 02 0.00
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 146, 763. 02 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 80, 006. 42
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 6, 146, 763. 02 80, 006. 42
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 6, 146, 763. 02 80, 006. 42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 80,006.42

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20964-BI D ESTI MATE RUN 02/ 04/ 2019
PRQJECT: | MD25A- 037 ESTI MATE NO 0008 08: 36: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
8, 509. 68000 1. 000 8, 509. 68
0010 202-00000 *Renoval of Structures and Cbstructions 1. 000 1. 000
LS 0. 000 0. 00
710. 50000 1. 000 710. 50
0015 202-00023 *Renpval of Enbankment Protector Type 3 6. 000 6. 000
EACH 0. 000 0. 00
456. 75000 6. 000 2,740.50
0020 202-00024 *Renoval of Enbankment Protector Type 5 5. 000 5. 000
EACH 0. 000 0. 00
477. 05000 5. 000 2,385. 25
0025 202-00090 *Renoval of Delineator 435. 000 435. 000
EACH 0. 000 0. 00
5. 10000 435. 000 2,218.50
0030 202-00170 Ginding And Texturing Concrete Pavenent 183. 000 183. 000
SY 0. 000 0. 00
25. 00000 183. 000 4,575. 00
0031 202-00170 Ginding And Texturing Conc Pvnt CMO #8 501. 000 501. 000
Sy 0. 000 0. 00
25. 00000 501. 000 12,525. 00
0033 202-00201 Rem Curb Curb Type 6 (Section M (Concrete) 4,962. 000 4,962. 000
LF 0. 000 0. 00
11. 64000 4,962. 000 57, 757. 68
0035 202-00210 *Renoval of Concrete Pavement 56. 000 56. 000
Sy 0. 000 0. 00
26. 79000 56. 000 1, 500. 24
0036 202-00210 Rem Conc Pavenment CMO #8 286. 000 286. 000
SY 0. 000 0. 00
26. 79000 286. 000 7,661.94
0040 202-00220 *Renoval of Asphalt Mat 49. 000 49. 000
Sy 0. 000 0. 00

7.00000 49. 000 343. 00



CONTI D

CAT NO0200

0041

0045

0050

0055

0060

0065

0070

0075

0080

0085

0090

202- 00220

202- 00240

202- 00810

202- 00821

202- 00827

202- 00895

202-01130

202-01170

202- 01300

202- 04002

203- 00010

C20964
20964-BI D
| MDO25A- 037
| TEM
DESCRI PTI ON

ROADWAY

Rem Asphal t Mat CMO #8

*Rermoval of Asphalt Mat (Pl aning)

*Renmoval of Ground Sign

*Rermoval of Sign Panel

*Renoval of Pull Box

Renoval of |npact Attenuator

*Renoval of Guardrail Type 3
*Rermoval of CGuardrail Type 7
*Renpoval of End Anchorage

Cl ean Cul vert

Uncl assi fied Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
156. 000
sy
7.00000
270, 912. 000
%
1. 38000
1. 000
EACH
178. 50000
14. 000
EACH
40. 80000
2.000
EACH
510. 00000
6. 000
EACH
195. 18000
12, 097. 000
LF
4. 14000
60. 000
LF
60. 90000
42.000
EACH
212. 10000
0. 000
EACH
4, 139. 70000
555. 000
cy

13. 15000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

156. 000
0. 000
156. 000

270, 912. 000
0. 000
270, 912. 000

1. 000
0. 000
1. 000

14. 000
0. 000
14.000

2.000
0. 000
2.000

6. 000
0. 000
6. 000

12, 097. 000
0. 000
12, 097. 000

60. 000
0. 000
60. 000

42.000
0. 000
42.000

0. 000
0. 000
0. 000

555. 000
0. 000
555. 000

Page 3

ESTI MATE RUN 02/ 04/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 36: 20

AMOUNT

1,092

373, 858

178.

571.

1, 020

1,171,

50, 081.

3, 654

8,908

7,298

00

56

50

20

00

08

58

00

20

.00

25



CONTI D: C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20964- Bl D ESTI MATE RUN 02/ 04/ 2019
PRQJECT: | MD25A- 037 ESTI MATE NO 0008 08: 36: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0091 203-00010 Uncl Excav (CIP) CMO #8 52. 000 52.000
cY 0. 000 0.00
13. 15000 52. 000 683. 80
0095 203- 00060 Enbanknment Material (Conplete In Place) 5. 000 5. 000
cY 0. 000 0. 00
250. 00000 5. 000 1, 250. 00
0100 206-00510 *Filter Material (Cl ass A) 357. 000 357. 000
cY 0. 000 0.00
59. 89000 357. 000 21, 380.73
0105 207-00205 Topsoi | 305. 000 305. 000
cY 0. 000 0. 00
27.74000 305. 000 8, 460. 70
0110 208-00008 Erosi on Log Type 2 (12 Inch) 510. 000 510. 000
LF 0. 000 0.00
5. 00000 510. 000 2,550. 00
0115 208- 00009 Erosi on Log Type 2 (18 Inch) 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0.00
0120 208-00035  Aggregate Bag 845. 000 845. 000
LF 0. 000 0.00
10. 00000 845. 000 8, 450. 00
0125 208-00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 522. 50000 1. 000 1,522.50
0130 208-00070 Vehi cl e Tracki ng Pad 1. 000 1.000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0135 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0140 208-00105 Renoval and Disposal of Sedinment (Equipnent) 112. 000 112. 000
HOUR 0. 000 0. 00

100. 00000 112. 000 11, 200. 00



CONTI D

CAT NO0200

0145

0146

0150

0155

0160

0165

0170

0175

0180

0181

0185

208- 00207

208- 00207

210- 00815

210- 04020

210- 04030

212- 00006

216- 00201

240- 00010

304- 06007

304- 06007

304- 08002

C20964

| MDO25A- 037

20964-BI D

| TEM
DESCRI PTI ON

ROADWAY

Erosi on Control Managenent

Erosi on Control Managenent CMO #8

*Reset

Si gn Panel

*Modi fy Inlet

*Modi fy GQuardrail

Seedi ng (Native)

Soi | Retention Bl anket (Straw Coconut) (Biodegradable
Cl ass
Renoval of Nests

Aggregat e Base Course (Cl ass 6)

ABC (CL 6) CMD #8

Aggregat e Base Course (Shoulder Material)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
27.000
DAY
100. 00000
7.000
DAY
100. 00000
2.000
EACH
122. 40000
4. 000
EACH
1, 776. 25000
1, 062. 000
LF
13. 69000
0. 600
ACRE
3, 000. 00000
368. 000
sy
10. 00000
0. 000
HOUR
100. 00000
20. 000
cy
50. 00000
147. 000
cy
50. 00000
2, 622. 000
cy

41.90000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

27.000
0. 000
27.000

7.000
0. 000
7.000

2.000
0. 000
2.000

4. 000
0. 000
4.000

1, 062. 000
0. 000

1, 062. 000

0. 600
0. 000
0. 600

. 000
0. 000
. 000

0. 000
0. 000
0. 000

20. 000
0. 000
20. 000

. 000
0. 000
. 000

2,622. 000
0. 000

2,622.000

Page 5

ESTI MATE RUN 02/ 04/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 36: 20

AMOUNT

2,700

700

244,

7,105

14,538

1,800

3,680

1, 000

7,350

109, 861.

00

00

80

00

78

00

00

.00

00

00

80



CONTI D

CAT NO0200

0190

0191

0195

0196

0200

0201

0205

0210

0215

0220

0225

403- 00720

403- 00720

403- 34821

210- 04000

411-10255

412-01200

420- 00102

420- 00114

506- 00212

507- 00400

601- 04000

C20964
20964-BI D
| MDO25A- 037
| TEM
DESCRI PTI ON
ROADWAY

Hot M x Asphalt (Patching) (Asphalt)

HMA (Pat chi ng) (Asph) CMO #8

Hot M x Asphalt (Grading SX) (100) (PG 58-28)

Adj Structure

Enul sified Asphalt (Sl ow Setting)

Conc Pvnt (12 In) CMO #8

*Geotextile (Erosion Control) (Cl ass 1)

*CGeotextile (Drainage) (O ass 3)

*Riprap (12 Inch)

Bi tum nous Sl ope and Ditch Paving (Asphalt)

*Concrete Cass E

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
133. 710
TON
128. 37000
0. 000
TON
128. 37000
37, 471. 080
TON
81. 26000
5. 000
EACH
2, 000. 00000
21, 261. 000
GAL
3. 09000
442. 000
sy
180. 00000
11. 000
5%
35. 53000
2, 773. 000
%
3. 05000
8. 000
cy
431. 38000
2.000
TON
700. 00000
33.000
cy

680. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

133.710
0. 000
133.710

0. 000
0. 000
0. 000

37,471.080
0. 000
37,471.080

5. 000
0. 000
5. 000

21, 261. 000
0. 000
21, 261. 000

442. 000
0. 000
442.000

11. 000
0. 000
11. 000

2,773.000
0. 000
2,773.000

8. 000
0. 000
8. 000

2.000
0. 000
2.000

33. 000
0. 000
33. 000

Page 6

ESTI MATE RUN 02/ 04/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 36: 20

AMOUNT

17, 164

3, 044, 899

10, 000

65, 696

79, 560

390.

8, 457

3, 451.

1, 400.

22, 441.

35

.00

96

00

49

00

83

65

04

00

65



CONTI D: C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20964- Bl D ESTI MATE RUN 02/ 04/ 2019
PRQJECT: | MD25A- 037 ESTI MATE NO 0008 08: 36: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0230 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 64. 000 64. 000
LF 0. 000 0. 00
157. 33000 64. 000 10, 069. 12
0235 603-05018 *18 Inch Reinforced Concrete End Section 1. 000 1.000
EACH 0. 000 0. 00
1, 725. 50000 1.000 1,725.50
0240 603-10180 *18 Inch Corrugated Steel Pipe 10. 000 10. 000
LF 0. 000 0.00
268. 98000 10. 000 2,689. 80
0245 603-30012 *12 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
507. 50000 1.000 507. 50
0250 604-13005 *Inlet Type 13 (5 Foot) 1. 000 1.000
EACH 0. 000 0.00
4,263. 00000 1. 000 4,263.00
0255 604-51012 *12 Inch Slotted Pipe Inlet 14. 000 14. 000
LF 0. 000 0. 00
395. 85000 14.000 5,541.90
0260 604-51018 *18 Inch Slotted Pipe Inlet 19. 000 19. 000
LF 0. 000 0.00
426. 30000 19. 000 8,099.70
0265 605-00080 *8 Inch Perforated Pipe Underdrain 2, 269. 000 2,269. 000
LF 0. 000 0. 00
30. 96000 2, 269. 000 70, 248. 24
0270 606-00301 Guardrail Type 3 (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0.00
20. 60000 0. 000 0. 00
0271 606-00301 *Quardrail Type 3 (6-3 Post Spacing) MSS Price vs Od 15, 314. 000 15, 314. 000
Standard Price
LF 0. 000 0. 00
25. 00000 15, 314. 000 382, 850. 00
0275 606-00710 *CQuardrail Type 7 (Style CA) 60. 000 60. 000
LF 0. 000 0. 00

223.30000 60. 000 13, 398. 00



CONTI D: C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20964- Bl D ESTI MATE RUN 02/ 04/ 2019
PRQJECT: | MD25A- 037 ESTI MATE NO 0008 08: 36: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0276 900- 00006 Added Item (Dol lar)/ -1,071. 840 -1,071. 840
DOL 0. 000 0. 00
1. 00000 -1,071. 840 -1,071. 84
0280 606-01340 *End Anchorage Type 3D 20. 000 20. 000
EACH 0. 000 0. 00
1,113. 02000 20. 000 22,260. 40
0285 606-01370 Transition Type 3G 0. 000 0. 000
EACH 0. 000 0. 00
1, 796. 79000 0. 000 0. 00
0286 606-01370 *Transition Type 3G Unit price for 2018 Standard 3. 000 3. 000
EACH 0. 000 0. 00
3, 062. 00000 3. 000 9, 186. 00
0290 606-01380 Transition Type 3H 0. 000 0. 000
EACH 0. 000 0. 00
1, 035. 25000 0. 000 0. 00
0291 606-01380 *Transition Type 3H MGS Unit Price not Od Standard 3. 000 3. 000
EACH 0. 000 0. 00
1, 335. 00000 3. 000 4, 005. 00
0295 606-01390 *End Anchorage Type 3K 1.000 1.000
EACH 0. 000 0. 00
1, 233. 21000 1. 000 1,233.21
0300 606-01460 *Medi an Ter m nal 5. 000 5. 000
EACH 0. 000 0. 00
4, 365. 22000 5. 000 21, 826. 10
0305 606-02003 *End Anchorage (Nonfl ared) 1. 000 1.000
EACH 0. 000 0. 00
2,432. 08000 1. 000 2,432.08
0310 606- 02005 *End Anchorage (Fl ared) 20. 000 20. 000
EACH 0. 000 0. 00
1, 864. 46000 20. 000 37, 289. 20
0315 606-20014  *Tensioned Cable Barrier (TL-4) 530. 000 530. 000
LF 0. 000 0. 00

25. 15000 530. 000 13, 329. 50



CONTI D

CAT NO0200

0320

0325

0330

0335

0340

0345

0350

0355

0360

0365

0370

606- 21010

607-11525

609- 60011

609- 70040

612-00001

612- 00002

612-00003

612- 00041

612-00042

612- 00043

613-01200

C20964
20964-BI D
| MDO25A- 037

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

*End Anchorage (Tensioned Cable Barrier)

Fence (Plastic)

Curb Type 6 (Section M

*Curb (Conposite Material)

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*2 Inch Electrical

(Type 1)

(Type I1)

(Type 111)

(Flexible) (Type 1)

(Flexible) (Type I1)

(Flexible) (Type I11)

Condui t (Plastic)

ESTI MATE NO. 0008

2.000

11, 146. 36000

0. 000
LF
5. 00000
74.000
LF
15. 00000
5, 183. 000
LF
5. 66000
0. 000
EACH
22.44000
0. 000
EACH
24. 48000
0. 000
EACH
24. 48000
504. 000
EACH
66. 30000
86. 000
EACH
71. 40000
135. 000
EACH
71. 40000
80. 000
LF

24.48000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

74.000
0. 000
74.000

5,183. 000
0. 000
5, 183. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

504. 000
0. 000
504. 000

86. 000
0. 000
86. 000

135. 000
0. 000
135. 000

80. 000
0. 000
80. 000

Page 9

ESTI MATE RUN 02/ 04/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 36: 20

AMOUNT

22,292

1, 110.

29, 335

33, 415

6, 140

9, 639

1, 958.

72

.00

00

78

.00

.00

.00

20

40

00

40



CONTI D: C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20964- Bl D
PRQIECT | MD25A- 037 ESTI MATE NO. 0008
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0375 613-07000  *Pull Box (Special) 5. 000
EACH
892. 50000
0380 613-07023 *Pull Box (24"x36"x24") 1. 000
EACH
1, 045. 50000
0385 614-00011 *Sign Panel (Class I) 22.000
SF
22. 44000
0390 614-00012 *Sign Panel (Class Il) 158. 000
SF
24. 48000
0395 614-00013  *Sign Panel (Class Il1) 28.000
SF
35. 70000
0400 614-00220 *Steel Sign Post (2.5x2.5 Inch Tubing) 10. 000
LF
12. 24000
0405 614-72875 *Loop Detector Wre 1, 650. 000
LF
10. 71000
0410 614-73005 *Piezo (Electric) (Cass Il) 6. 000
EACH
3, 213. 00000
0415 614-80391 *Runbl e Strip (Ginding)(Asphalt) 73, 584. 000
LF
0. 06000
0420 614-86733  *Weigh-In-Mtion Station (Type I11) 1. 000
LS
144, 330. 00000
0425 615-00150 Enbanknent Protector (Special) 13. 000

334. 95000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 000
0. 000
5. 000

1. 000
0. 000
1.000

22.000
0. 000
22.000

158. 000
0. 000
158. 000

28. 000
0. 000
28. 000

10. 000
0. 000
10. 000

1, 650. 000
0. 000
1, 650. 000

6. 000
0. 000
6. 000

73,584.000
0. 000
73,584.000

1. 000
0. 000
1.000

13. 000
0. 000
13. 000

Page 10

ESTI MATE RUN 02/ 04/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 36: 20

AMOUNT

4,462

1,045

493.

3, 867

999.

122.

17,671.

19, 278

4,415

144, 330

4,354

50

50

68

84

60

40

50

00

04

00

35



CONTI D: C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20964- BI D ESTI MATE RUN 02/ 04/ 2019
PRQJECT: | MD25A- 037 ESTI MATE NO 0008 08: 36: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0435 626- 00000 *Mbbi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
250, 000. 00000 1. 000 250, 000. 00
0436 626-00100 Mobilization (w o Autopay) CMO #8, ACM CONSTRUCTI ON, 1. 000 1.000
LLC
LS 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0437 626-00100 Mobi li zation (w o Autopay) CMO #8, ARROW ELECTRIC 1. 000 1. 000
SERVI CE, | NC.
LS 0. 000 0. 00
2,710. 03000 1.000 2,710.03
0438 626-00100 Mobilization (w o Autopay) CMX# 8, TLM CONSTRUCTCRS 1. 000 1.000
LS 0. 000 0.00
11, 988. 75000 1. 000 11, 988. 75
0439 626- 00100 Mobi lization (w o Autopay) CMO #8, KOLBE STRI PI NG, 1. 000 1. 000
I NC.
LS 0. 000 0. 00
871.10000 1.000 871.10
0440 626-01103 Public Information Services (Tier II1l) 1. 000 1. 000
LS 0. 000 0.00
13, 000. 00000 1. 000 13, 000. 00
0441 626-00100 Mobi lization (w o Autopay) CMO #8, | NTERNATI ONAL ROAD 1. 000 1.000
DYNAM CS
LS 0. 000 0. 00
1, 748. 00000 1. 000 1,748.00
0442 626-01103 Public Info Services (Tier I11) CMO #8 1. 000 1. 000
LS 0. 000 0.00
2,499. 90000 1. 000 2,499.90
0445 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 553. 000 553. 000
GAL 0. 000 0. 00
111. 65000 553. 000 61, 742. 45
0446 627-00009  Mod Epoxy (Inlaid) CMO #8 3. 000 3. 000
GAL 0. 000 0.00

111. 65000 3. 000 334.95



CONTI D: C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20964- BI D ESTI MATE RUN 02/ 04/ 2019
PRQJECT: | MD25A- 037 ESTI MATE NO 0008 08: 36: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0450 627-00012  *Pavenent Marking Paint (Low VOC Sol vent Base) 1, 803. 000 1, 803. 000
GAL 0. 000 0.00
55. 83000 1, 803. 000 100, 661. 49
0455 627-01010 *Preformed Plastic Pavenent Marking (Type I)(Inlaid) 4,807. 000 4,807. 000
SF 0. 000 0. 00
14.21000 4,807.000 68, 307. 47
0456 627-01010 Preform Plastic Pvnt Mg (TY I)(Inlaid) CMO #8 0. 000 0. 000
SF 0. 000 0. 00
14. 21000 0. 000 0. 00
0460 627-30405 *Prefornmed Thernopl astic Pavement MarKking 236. 000 236. 000
(Wor d- Synbol )
SF 0. 000 0. 00
37.56000 236. 000 8, 864. 16
0465 627-30407  *Preformed Thernopl astic Pavenent Marking 120. 000 120. 000
(Word- Synmbol ) (Spe
SF 0. 000 0. 00
25. 38000 120. 000 3, 045. 60
0470 627-30411  *Preforned Thernopl astic Pavement Marking (Xwal k- St op 283. 000 283. 000
Li ne
) SF 0. 000 0. 00
16. 75000 283. 000 4,740. 25
0475 630-00000  *Flaggi ng 2,900. 000 2,900. 000
HOUR 0. 000 0. 00
21. 63000 2,900. 000 62, 727.00
0480 630- 00007 *Traffic Control Inspection 46. 000 46. 000
DAY 0. 000 0. 00
149. 35000 46. 000 6, 870. 10
0481 630-00007 Traf Ctrl Inspection CMO #8 14. 000 14.000
DAY 0. 000 0.00
149. 35000 14. 000 2,090. 90
0485 630- 00012 *Traffic Control Management 107. 000 107. 000
DAY 0. 000 0. 00
973. 35000 107. 000 104, 148. 45
0486 630-00012 Traf Ctrl Myt CMO #8 24.000 24.000
DAY 0. 000 0. 00

973. 35000 24.000 23, 360. 40



CONTI D: C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20964- BI D ESTI MATE RUN 02/ 04/ 2019
PRQJECT: | MD25A- 037 ESTI MATE NO 0008 08: 36: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 8. 000
EACH 0. 000 0. 00
515. 00000 8. 000 4,120.00
0491 630-80001 Fl ash Beacon (Port) CMO #8 4.000 4. 000
EACH 0. 000 0. 00
99. 00000 4.000 396. 00
0495 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
154. 50000 2.000 309. 00
0500 630-80341  *Construction Traffic Sign (Panel Size A) 31. 000 31. 000
EACH 0. 000 0. 00
10. 30000 31. 000 319. 30
0501 630-80341 Const Traf Sign (A) CMO #8 4. 000 4.000
EACH 0. 000 0. 00
10. 30000 4. 000 41. 20
0505 630-80342  *Construction Traffic Sign (Panel Size B) 100. 000 100. 000
EACH 0. 000 0. 00
15. 45000 100. 000 1, 545. 00
0506 630-80342 Const Traf Sign (B) CMO #8 6. 000 6. 000
EACH 0. 000 0. 00
15. 45000 6. 000 92.70
0510 630-80343 *Construction Traffic Sign (Panel Size C 34.000 34.000
EACH 0. 000 0. 00
15. 45000 34. 000 525. 30
0511 630-80343 Const Traf Sign (C) CMO #8 14.000 14.000
EACH 0. 000 0. 00
15. 45000 14. 000 216. 30
0515 630- 80355 *Portabl e Message Sign Panel 4.000 4.000
EACH 0. 000 0. 00
6, 180. 00000 4.000 24, 720. 00
0516 630-80355 Port Mesg Panel CMO #8 1. 000 1. 000
EACH 0. 000 0. 00

1, 188. 60000 1. 000 1, 188. 60



CONTI D

CAT NO0200

0520

0521

0525

0530

0531

0532

0535

0536

0540

0545

0550

630- 80358

630- 80358

630- 80360

630- 80363

630- 80363

630-80370

630- 80380

630- 80380

630- 85040

700- 70010

700- 70011

C20964
20964-BI D
| MDO25A- 037
| TEM
DESCRI PTI ON

ROADWAY

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

Fl ash Arrow Panel (C Ty) CMO #8

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

Drum Channel

Dev (Light) (F) CMD #8

Conc Barrier (Tenp) CMO #8

*Traffic Cone

Traffic Cone CMO #8

*| npact Attenuator (Truck Munted Attenuator)

(Tenporary)

F/ A M nor Contract Revisions

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
(c 3. 000
EACH
4,120. 00000
1. 000
EACH
792. 30000
100. 000
EACH
10. 30000
63. 000
EACH
20. 60000
30. 000
EACH
20. 60000
564. 000
LF
31. 05000
400. 000
EACH
1. 03000
110. 000
EACH
1. 03000
2.000
EACH
36, 050. 00000
0. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

1. 000
0. 000
1.000

100. 000
0. 000
100. 000

63. 000
0. 000
63. 000

30. 000
0. 000
30. 000

564. 000
0. 000
564. 000

400. 000
0. 000
400. 000

110. 000
0. 000
110. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 02/ 04/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 36: 20

AMOUNT

12, 360

792.

1,030

1,297

618

17,512

412

113

72,100

00

30

00

80

00

20

00

30

00

.00

.00
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PCN: 20964- BI D ESTI MATE RUN 02/ 04/ 2019
PRQJECT: | MD25A- 037 ESTI MATE NO 0008 08: 36: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 700- 70016 F/ A Fuel Cost Adjustnent 8, 405. 650 8, 405. 650
FA 0. 000 0.00
1. 00000 8, 405. 650 8, 405. 65
0560 700-70018 F/ A Roadway Snpothness Incentive 83, 021. 170 83,021. 170
FA 0. 000 0. 00
1. 00000 83,021. 170 83, 021. 17
0565 700- 70019 F/ A Asphalt Cenent Cost Adjustment -5,181. 480 -5,181. 480
FA 0. 000 0.00
1. 00000 -5,181. 480 -5,181. 48
0570 700-70023 F/ A On- The-Job Trai nee 2, 000. 000 2, 000. 000
FA 0. 000 0. 00
1. 00000 2, 000. 000 2, 000. 00
0575 700- 70025 F/' A Quality Incentive Paynent 45, 679. 670 45, 679. 670
FA 0. 000 0.00
1. 00000 45, 679. 670 45, 679. 67
0580 700-70031 F/A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0586 900- 00006 Added Item (Dol lar)/ CMO #8, APC CONSTRUCTI ON 15, 986. 040 15, 986. 040
DOL 0. 000 0. 00
1. 00000 15, 986. 040 15, 986. 04
CAT 0200 CURRENT AMT $ 5,972,346.11$% 0.00% 5,972, 346. 11

CAT NO0300 STRUCTURES

0590 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 211. 000 211. 000
5% 0. 000 0.00
294. 35000 211. 000 62, 107. 85
0595 202-00460 *Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
5% 0. 000 0. 00

659. 75000 0. 000 0.00



CONTI D: C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20964- BI D ESTI MATE RUN 02/ 04/ 2019
PRQJECT: | MD25A- 037 ESTI MATE NO 0008 08: 36: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0600 202-00503  *Renoval of Portions of Present Structure 19. 000 19. 000
Sy 0. 000 0.00
365. 40000 19. 000 6, 942. 60
0605 601-06100 Concrete (Patching) 0. 000 0. 000
cY 0. 000 0. 00
53. 29000 0. 000 0. 00
0606 601-06100 *Concrete (Patching) 22.500 22.500
cY 0. 000 0.00
1, 438. 83000 22.500 32,373.68
0610 601-51005 *@Gal vani ¢ Anodes 622. 000 622. 000
EACH 0. 000 0. 00
30. 96000 622. 000 19, 257.12
0615 602-00000 *Rei nforcing Steel 171. 000 171. 000
LB 0. 000 0.00
10. 15000 171. 000 1, 735. 65
CAT 0300 CURRENT AMT $ 122,416.90 % 0.00% 122, 416. 90

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0620 620- 00002 *Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22,000. 00
0625 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0630 620-00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
7, 500. 00000 2.000 15, 000. 00
CAT 0400 CURRENT AMT $ 52,000.00 $ 0.00% 52, 000. 00

PROJECT TOTAL CURRENT AMI $ 6, 146,763.01 % 0.00$ 6, 146, 763. 01



